



Project funded by  
EUROPEAN UNION



## IASON Project, BSB 1121 - Communication strategy 2020 - 2022

During the November 2020 – February 2021 period the project activities have been implemented according to the AF.

Some of the Activities have been started and completed. Deliverables within Activity A.T1.1: D.T1.1.1 - “Literature & Data Review on IAS” and D.T1.1.2 - “Review of Climatic Data (past & future)” have been completed according to the assumed calendar.

Within WP T1 - “Implementation of joint monitoring and risk assessment procedures on IAS”, Activities A.T1.2 - “Collection and management of information on IAS from stakeholders”, A.T1.3 - “Compilation of the IAS list”, A.T1.4 - “Meteorological stations purchase and establishment” and AT1.6 - “Development of common IAS monitoring protocols and risk assessment methodology” have been started.

Also, within WP C - "Communication" was started Activity AC1 - "Communication start-up activities" in which a number of 4 deliverables were developed: DC1.1 - "Communication Strategy Plan", DC1.2 - "Project Logo", DC1.3 - “Web site” and DC1.4 -” Social Media Profiles”.

So far, 26% of the project implementation phase has been reached, according to the project implementation calendar and 6.2% of the budget allocated for IASON Project has been spent.


In the next period, some of the deliverables from the started activities listed above will be completed.

## BLACK SEA – IASON

## Communication strategy

“Common borders. Common solutions”

2020-2022



Common borders. Common solutions.